
State of California Department of Transportation Page 1
11/20/09 Statement of Ongoing Contracts as of 12/02/09

02District

02-LAS-36-17.5/19.1

02-MOD-395-/20.8

02-PLU-70-79.1/0

02-SHA-5-4.2/8.5

02-SHA-5-15.1/15.7

02-SHA-5-39.5/40.8

Fed Aid

HM1

HA26

HB1

HB4N

HA21

Pgm Code

IN LASSEN COUNTY ABOUT 5 MILES WEST

OF SUSANVILLE FROM 0.1 MILE EAST OF

SUSAN RIVER BRIDGE TO 36/44

SEPARATION.

IN MODOC COUNTY NEAR ALTURAS FROM THE

LASSEN/MODOC COUNTY LINE TO  ALTURAS

OVERHEAD

IN PLUMAS COUNTY NEAR BECKWOURTH AT

THE LESTER T DAVIS SAFETY ROADSIDE

REST AREA

IN SHASTA CO NEAR ANDERSON FRM

DESCHUTES ROAD UNDERCROSSING  TO 1.3

MILES SOUTH OF KNIGHTON ROAD

OVERCROSSING.

IN SHASTA COUNTY IN REDDING FROM

LIBERTY STREET TO ROUTE 5/44

SEPARATION

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

Description 

HMA OVERLAY WITH DIG OUTS

PLACE SEAL COAT

REPLACE SAFETY ROADSIDE REST AREA

INSTALL MEDIAN BARRIER

WIDEN HIGHWAY AND RAMPS

BRIDGE REPLACEMENT

Type Of Work

DIG IT CONSTRUCTION INC

INTERNATIONAL SURFACING

SYSTEMS

R E M CONSTRUCTION

INCORPORATED

STEVE MANNING CONSTRUCTION INC

GOLDEN STATE BRIDGE INC

TUTOR SALIBA CORPORATION

Contractor

CHESTER CA 96020

MODESTO CA 95352

PARADISE CA 95969

REDDING CA 96049

MARTINEZ CA 94553

SYLMAR CA 91342

(530)258-3306

(209)525-9065

(530)876-1363

(530)222-0810

(925)372-8000

(818)362-8391

WING, KATHRYN

TUHOLSKI, JERRY

COLLINS, RONALD

GRANADOS, ANTHONY

WOOD, JAMES

DARNALL, MARK

Resident
Engineer

(530)474-4424

(530)225-3419

(530)283-2451

(530)527-8417

(530)225-3160

(530)225-3083

 $956,564

 $1,906,180

 $1,639,388

 $2,287,182

 $60,856,180

 $124,677,700

Bid + CCOs

 $873,035

 $1,182,290

 $195,148

 $2,194,409

 $46,096,465

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/09/09

06/08/09

07/23/09

03/26/09

03/05/08

09/25/09

Awarded

04/23/09

06/19/09

08/19/09

04/24/09

03/14/08

10/14/09

Approved

10/22/09

09/21/09

09/16/10

10/29/09

01/28/11

03/03/15

Est Comp

 75%

 100%

 18%

 98%

 47%

 0%

%Time

 93%

 62%

 12%

 94%

 76%

 0%

% Work 

SUSPENDED

SUSPENDED

 

 

 

 

Message

02-1E0704

02-1E3204

02-377814

02-4C9904

02-328034

02-378904

Contract 

  

SARR-P395-(224)E

  

ACHS-0058-(335)E

ACST-P044-(044)E

ACBR-0058-(337)N

  

  P3-95 2-(4E)

  

  00-58 3-(5E)

  P0-44 0-(4E)

  00-58 3-(7N)

  

--()

  

--()

--()

--()

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 494

P O BOX 4770

6621 CLARK ROAD

P O BOX 491660

901 HOWE ROAD

15901 OLDEN STREET

28482 HWY 44, SUITE 1

4300 CATERPILLAR RAOD

1555 EAST MAIN STREET

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

SHINGLETOWN, CA 96088

REDDING, CA 96003

QUINCY, CA 95971

RED BLUFF, CA 96080

REDDING, CA 96003

REDDING, CA 96003

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
11/20/09 Statement of Ongoing Contracts as of 12/02/09

02District

02-SHA-5-43.1/0

02-SHA-5713-/0

02-SIS-3-8.0/0

02-SIS-5-2.0/2.5

02-SIS-5-2.7/0

02-SIS-5-22.3/22.9

Fed Aid

HA26

HA12

HB71

HM2

HA21

HA21

Pgm Code

IN SHASTA CO ABOUT 0.8 KM NORTH OF

THE LAKEHEAD OVERCROSSING AT THE

LAKEHEAD SAFETY ROADSIDE REST AREA

IN SHASTA COUNTY ABOUT 10 MILES

NORTH OF LAKEHEAD AT GIBSON

MAINTENANCE STATION

IN SISKIYOU COUNTY IN FORT JONES AND

YREKA AT VARIOUS LOCATIONS

IN SISKIYOU COUNTY IN DUNSMUIR FROM

0.1 MILE SOUTH OF WILLOW STREET

UNDERCROSSING TO CENTRAL DUNSMUIR

UNDERCROSSING

IN SISKIYOU COUNTY IN DUNSMUIR AT

SACRAMENTO RIVER BRIDGES NO.  02 0002

AND 02 0002Y.

IN SISKIYOU COUNTY NEAR WEED FROM 0.3

MI SOUTH TO 0.3 MI NORTH OF  SHASTA

RIVER BRIDGES

Description 

REHABILITATE FACILITIES

CONSTRUCT NEW OFFICE,CREW BUILDING

INSTALL ADA RAMPS

REPAIR CULVERT

BRIDGE DECK MAINTENANCE

REPLACE BRIDGE DECK

Type Of Work

GIFFORD CONSTRUCTION INC

TIMBERWORKS

RON HALE CONSTRUCTION INC

PIPENOLOGY INC

C C MYERS INC

SHASTA CONSTRUCTORS INC

Contractor

REDDING CA 960492618

MOUNT SHASTA CA 96067

SHASTA LAKE CA 96019

ROCKLIN CA 95765

RANCHO CORDOVA CA 957412948

REDDING CA 96049

(530)226-6000

(530)926-4093

(530)275-7844

(916)408-5038

(916)635-9370

(530)365-3930

PASCAL, ANTHONY

SANTOS, CHRIS

HINTON, JOHN

PASCAL, ANTHONY

MURPHY, JAMES P.

MURPHY, JAMES

Resident
Engineer

(530)235-9814

(530)949-7581

(530)841-0173

(530)235-9814

(530)225-3099

(530)605-5867

 $1,038,332

 $336,708

 $122,826

 $214,403

 $1,429,508

 $2,199,756

Bid + CCOs

 $0

 $224,288

 $119,276

 $214,403

 $1,103,666

 $2,084,496

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/15/09

05/15/09

06/25/09

08/06/09

04/03/09

05/21/09

Awarded

11/09/09

05/28/09

07/07/09

08/17/09

04/20/09

06/05/09

Approved

09/28/10

03/26/10

09/30/09

11/03/09

10/09/09

12/05/09

Est Comp

 0%

 56%

 80%

 100%

 100%

 91%

%Time

 0%

 67%

 97%

 100%

 100%

 91%

% Work 

 

 

SUSPENDED

COMPLETED

COMPLETED

 

Message

02-395804

02-4C8404

02-0E8504

02-2E1804

02-0E3304

02-2C7104

Contract 

ACSH-0058-(338)E

  

  

  

  

ACBH-0059-(168)E

  00-58 3-(8E)

  

  

  

  

  00-59 1-(8E)

--()

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 492618

P O BOX 1240

P O BOX 795

4253 DULUTH AVENUE

P O BOX 2948

P O BOX 491539

1625 MOTT ROAD

4300 CATERPILLAR ROAD

1745 S. MAIN STREET

1625 MOTT ROAD

4300 CATERPILLAR ROAD

1625 MOTT ROAD

MT. SHASTA, CA 96067

REDDING, CA 96003

YREKA, CA 96097

MT. SHASTA, CA 96067

REDDING, CA 96003

MOUNT SHASTA, CA 96067

Accepted

11/05/09

10/21/09

Location
Storm Water
Plan
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11/20/09 Statement of Ongoing Contracts as of 12/02/09

02District

02-SIS-5-37.5/51.2

02-SIS-5-51.1/58.1

02-SIS-96-1.2/3

02-SIS-96-20.0/20.1

02-SIS-96-28.8/29.2

02-TEH-5-7.2/7.7

Fed Aid

HM1

HA23

HA23

HB1

HB4C

Pgm Code

IN SISKIYOU COUNTY IN AND NEAR YREKA

FROM 0.7 MILE SOUTH OF  GRENADA

OVERCROSSING TO SHASTA RIVER BRIDGE

NUMBER 02-0148L

IN SISKIYOU COUNTY NEAR YREKA FROM

0.1 MILE SOUTH OF SHASTA RIVER BRIDGE

TO KLAMMATH RIVER ROAD UNDERCROSSING

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

IN SISKIYOU COUNTY ABOUT 12.0 MILES

WEST OF HAPPY CAMP FROM 0.2 TO 0.7

MILE EAST OF INDEPENDENCE SAFETY

ROADSIDE REST AREA

IN TEHAMA COUNTY IN AND NEAR  CORNING

AT VARIOUS LOCATIONS FROM KIRKWOOD

ROAD OVERCROSSING TO GALLAGHER AVENUE

OVERCROSSING

Description 

HOT MIX ASPHALT OVERLAY

SLAB REPLACEMENT

INSTALL PRECAST CULVERTS

DRAINAGE AND SLOPE PROTECTION WORK

IMPROVE SUPER ELEVATION

RECONSTRUCT INTERCHANGE

Type Of Work

J F SHEA CONSTRUCTION INC

RON HALE CONSTRUCTION INC

HAYES AND SONS INC

ROBERT J FRANK CONSTRUCTION

INC

WEST COAST PAVING AND CHIP

SEALING

KNIFE RIVER CONSTRUCTION

Contractor

REDDING CA 96049

SHASTA LAKE CA 96019

HAPPY CAMP CA 96039

REDDING CA 96003

YREKA CA 96097

CHICO CA 95928

(530)246-4292

(530)275-7844

(530)493-2679

 

(530)842-7283

(530)891-6555

HINTON, JOHN

HINTON, JOHN

HINTON, JOHN

PASCAL, TONY

ROGERS, JIM

Resident
Engineer

(530)841-0173

(530)841-0173

(530)841-0173

 

(530)235-9806

(530)895-5245

 $6,290,936

 $881,224

 $1,018,252

 $98,000

 $423,241

 $3,949,911

Bid + CCOs

 $5,901,411

 $841,471

 $767,849

 $0

 $11,559

 $3,895,280

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/22/09

08/05/09

12/11/08

11/21/97

07/16/09

05/06/09

Awarded

06/05/09

08/17/09

01/05/09

11/21/97

08/05/09

05/28/09

Approved

11/20/09

11/24/09

12/02/09

06/18/10

01/21/10

Est Comp

 99%

 58%

 93%

 0%

 75%

 68%

%Time

 97%

 95%

 75%

 0%

 3%

 91%

% Work 

 

 

 

 

 

 

Message

02-1E3304

02-2E1404

02-3C8104

02-340204

02-2E0804

02-370704

Contract 

  

  

ER-43G3-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

  

SWPPP

SWPPP

P O BOX 494519

P O BOX 795

P O BOX 258

2806 TARMAC ROAD

P O BOX 1231

1764 SKYWAY

1745 S. MAIN STREET

1745 S. MAIN STREET

1745 S. MAIN STREET

1625 MOTT ROAD

3881 BENATAR, SUITE C

YREKA, CA 96097

YREKA, CA 96097

YREKA, CA 96097

MOUNT SHASTA, CA 96067

CHICO, CA 95928-7171

Accepted

Location
Storm Water
Plan
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11/20/09 Statement of Ongoing Contracts as of 12/02/09

02District

02-TEH-5-12.2/0

02-TEH-5-22.2/27.5

02-TEH-5-40.6/0

02-TEH-36-82.2/0

02-TEH-5728-/0

02-TRI-3-3.8/0

Fed Aid

HA21

HA22

HA42

HA12

HA12

HM3   HM1

Pgm Code

IN TEHAMA COUNTY NEAR CORNING FROM

0.6 KM SOUTH TO 0.8 KM NORTH OF

THOMES CREEK BRIDGE

IN TEHAMA COUNTY IN AND NEAR RED

BLUFF FROM 5.3 MILES SOUTH OF ADOBE

ROAD OVERCROSSING TO ADOBE ROAD

OVERCROSSING

IN TEHAMA COUNTY ABOUT 9 MILES NORTH

OF RED BLUFF AT COTTONWOOD TRUCK

SCALES

IN LASSEN AND TEHAMA COUNTIES AT THE

MINERAL AND GRASSHOPPER SANDHOUSE

IN TEHAMA COUNTY IN RED BLUFF AT THE

RED BLUFF MAINTENANCE STATION

IN TRINITY AND LASSEN COUNTIES AT

VARIOUS LOCATIONS

Description 

REPLACE BRIDGE

BRIDGE DECK MAINTENANCE

CONSTRUCT WEIGH IN MOTION SCALES

SANDHOUSE STRUCTURAL REPAIRS

RELOCATE MAINTENANCE STATION

BRIDGE DECK MAINTENANCE

Type Of Work

SHASTA CONSTRUCTORS INC

ALTERNATIVE 1

C C MYERS INC

TULLIS INC

DUNTON CONSTRUCTION COMPANY

INC

ALLEN L BENDER INC

J F SHEA CONSTRUCTION INC

Contractor

REDDING CA 960491539

RANCHO CORDOVA CA 957426811

REDDING CA 96049

ANDERSON CA 96007

WEST SACRAMENTO CA 95691

REDDING CA 96049

(530)365-3930

(916)635-9370

(530)241-5105

(530)365-9652

(916)372-2190

(530)246-4292

BLINE, JEFF

BLINE, JEFF

GRANADOS, ANTHONY

CHAFFEE, ERIC

BLINE, JEFF

TUHOLSKI, JEROME

Resident
Engineer

(530)527-8418

(530)527-8413

(530)527-8417

(530)218-2266

(530)527-8418

(530)225-3419

 $26,409,026

 $29,211,926

 $805,491

 $148,858

 $6,758,743

 $4,035,683

Bid + CCOs

 $15,304,318

 $7,802,719

 $0

 $115,952

 $6,735,584

 $3,827,882

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/23/08

06/26/09

07/13/09

05/26/09

04/23/08

04/29/09

Awarded

06/17/08

07/08/09

07/28/09

06/24/09

05/14/08

05/12/09

Approved

09/30/10

07/30/10

06/30/10

12/11/09

12/31/09

12/14/09

Est Comp

 60%

 31%

 0%

 69%

 68%

 87%

%Time

 58%

 27%

 0%

 78%

 96%

 92%

% Work 

 

 

 

 

 

 

Message

02-0C9704

02-2C50U4

02-4C7904

02-0E9604

02-362104

02-0E3104

Contract 

ACIM-0005-(333)E

SARR-0058-(336)E

  

  

  

  

--()

  00-58 3-(6E)

  

  

  

  

  

--()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P O BOX 491539

3286 FITZGERALD ROAD

P O BOX 493416

19802 OX YOKE ROAD

2798 INDUSTRIAL BOULEVARD

P O BOX 494519

122 BELLE MILL ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

REDDING, CA 96003

Accepted

Location
Storm Water
Plan
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11/20/09 Statement of Ongoing Contracts as of 12/02/09

02District

 $0 $102,240,584 $282,902,813

02-TRI-299-2.2/2.6

02-TRI-299-13.3/13.8

Fed Aid

HB1

HB1

Pgm Code

IN TRINITY COUNTY NEAR SALYER FROM

1.0 MILE TO 0.5 MILE WEST OF  TRINITY

RIVER BRIDGE 05-0081

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 0.4 MI WEST TO 0.1 MILE EAST OF

FRIEDRICH ROAD.

Description 

WIDEN AND CONSTRUCT BARRIER

SHOULDER WIDENING

Type Of Work

A I S CONSTRUCTION COMPANY

R BROWN CONSTRUCTION COMPANY

INC

Contractor

CARPINTERIA CA 93013

WILLOW CREEK CA 95573

(805)684-4344

(530)629-3702

MENDOZA, SERGIO

MENDOZA, SERGIO

Resident
Engineer

(530)225-3193

(530)225-3193

 $1,549,995

 $3,656,801

Bid + CCOs

 $1,072,365

 $1,676,718

Comp To  date

 $0

 $0

This Month

02/05/09

04/01/09

Awarded

03/03/09

04/20/09

Approved

11/30/09

01/12/10

Est Comp

 96%

 76%

%Time

 69%

 46%

% Work 

 

SUSPENDED

Message

02-4C3604

02-3C0804

Contract 

ACHS-P299-(154)E

ACHS-P299-(155)E

  P2-99 1-(4E)

  P2-99 1-(5E)

--()

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

6420 VIA REAL SUITE 6

P O BOX 406

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

REDDING, CA 96003

REDDING, CA 96003

Accepted

Location
Storm Water
Plan



02-1E0704

02-1E3204

02-377814

02-4C9904

02-328034

02-378904

02-395804

02-4C8404

02-0E8504

02-2E1804

02-0E3304

02-2C7104

02-1E3304

02-2E1404

02-3C8104

02-340204

02-2E0804

02-4C7904

02-370704

02-0C9704

02-2C50U4

02-0E9604

Contract

02-LAS-36-17.5/19.1

02-MOD-395-/20.8

02-PLU-70-79.1/0

02-SHA-5-4.2/8.5

02-SHA-5-15.1/15.7

02-SHA-5-39.5/40.8

02-SHA-5-43.1/0

02-SHA-5713-/0

02-SIS-3-8.0/0

02-SIS-5-2.0/2.5

02-SIS-5-2.7/0

02-SIS-5-22.3/22.9

02-SIS-5-37.5/51.2

02-SIS-5-51.1/58.1

02-SIS-96-1.2/3

02-SIS-96-20.0/20.1

02-SIS-96-28.8/29.2

02-TEH-5-40.6/0

02-TEH-5-7.2/7.7

02-TEH-5-12.2/0

02-TEH-5-22.2/27.5

02-TEH-36-82.2/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



02-362104

02-0E3104

02-4C3604

02-3C0804

Contract

02-TEH-5728-/0

02-TRI-3-3.8/0

02-TRI-299-2.2/2.6

02-TRI-299-13.3/13.8

Cnty Rt Pm

4

4

5

5

Page
Statement of Ongoing Contracts - Index

02

District

 $1,643,911

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

02District

 $282,902,813  $102,240,584

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $26,409,026

 $2,199,756

 $60,856,180

 $28,091,483

 $1,018,252

 $164,328,115

 Bid + CCO

 $15,304,318

 $2,084,496

 $46,096,465

 $24,058,955

 $767,849

 $13,928,501

 Work Comp

District Total:

-I-

-F-

-S-

-SH-

-ER-



District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $1,643,911


	02

